
N00217.003738
HUNTERS POINT
ssrc No. 5090.3

5090
Ser 622l0LTlL8199
5 Jun 1998

Ms. Sheryl Lauth
United States Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105

SubJ: PARCEL E FEDERAL FACILITY AGREEMENT SCI{EDIJLE EXTENSION REQUEST

Dear Ms. Lauth:

. This is in response to your lefter of June 4, 1998, regarding the Parcel E Validation Study Work
Plan.

The Draft Eccological Risk Assessment Validation Work Plan was due on May 22,1998. The
Navy was unable to meet this date due to problems with the selection ofan approved site for the
validation study and difficulties with the methodology of the work plan- Various sites are currently
under study to evaluate the availability of invertebrates and mice for tissue sampling in order to
assist in site selection. Per your letter, this document is considered a primary document and,
therefore, subject to the dispute prccess in accordance with the Federal Facility Agreement for
Hunters Point Shipyard. The Navy attempted to leave a message by voice mail on
May 22, 1998 with you, but apparently this was unsuccessful. The Nav5r apologizes for not
contacting the agencies in advance of the May 22,1998 submission date.

We are requesting an extension of the submittal date for the Draft Ecological Risk Assessment
Validation Work Plan for Parcel E. The revised schedule for submisiion of this document is in
enclosure (1), which also provides a schedule for document review and rctual fieldwork. The
extension is necessary in order to resolve differences in site selection criteria and to revise the work
plan methodology. Since submission of this Work Plan will impact subnnittal of the Draft Final
Feasibility Study and, therefore, tte date for submission of the Record of Decision for Parcel E, the
Navy is requesting a revision for the Parcel E Schedule in accordance with the Federal Facility
Agreement Schedule for Hunters Point Shipyard. The proposed revised Farcel E schedule is
included as enclosure (2). By copy of this letter, State of California concurrence is requested.

If you have any questions, please contact either Ms. Luann Tetirich eode 62210, at
(650)244-2561, or the undersigned at (650) 244-2655.

Sincerely,

ORIGINAL SIGIITED BY:

RICHARD E. POWELL
Lead RPM/EIC for Hunters Point Shipyard
By direction

Revised Schedule for the Parcel E Validation Study
Revised FFA Schedule for Parcel E

( 1 )
(2)

Encl:
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SubJ: PARCEL E FEDERAL FACILITY AGREEMENT SCHEDULE EXTENSION REQUEST

Copies to:
U.S. Environmental Protection Agency (Attn: Ms. Claire Trombadore)
U.S. Environmental Protection Agency (Attn: Ms. Karen Goldberg)
U.S. Eirvironmental Protection Aggncy (Attn: Mr. Clarence Callahan)
Roy F. Weston, Inc. (Attn: Ms. Karla Brasaemle)
California Department of Toxic Substances Control (Attn: Ms. Valerie Heusinkveld)
California Department of Toxic Substances Control (Attn: Mr. Jim Pollisini)
California Regional Water Quality Control Board (Attn: Mr. David Leland)
TetraTech EM Inc. (Attn: Mr. Jim Sickles)

Blind copies (w/o encl):
622, 6221RP, 622t0LT, O9CMN, 7 024, 608.1
Admin Records (3 Copies, dencl)
RF
Chron File: L8l99lt.DOC (ab)
Activitv File: HPS

efellars
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ENCLOSURE (1)
REVISED SCHEDULE FOR THE PARCEL E

VALIDATION STUDY

SUBMISSION OF PARCEL E FEDERAL FACILITY
AGREEMENT (FFA) SCHEDULE EXTENSION

REQUEST

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
SAN DIEGO, CA92132

TELEPHONE: (61 9) 532-3676
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ENCLOSURE (2)
REVISED FFA SCHEDULE FOR PARCEL E

SUBMISSION OF PARCEL E FEDERAL FACILITY
AGREEMENT (FFA) SCHEDULE EXTENSION

REQUEST

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
sAN D|EGO, CAg2't32

TELEPHONE: (61 9) 532-3676


